ACTIVITIES	January				February				March				April				May			REMARKS
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	
PHASE 1: Planning																				
a. Research and gather data (Admin side)																				**DONE**
b. Define Admin Roles																				**DONE**
c. Define scope and features																				**DONE**
PHASE 2: Development																				
a. Designing of Prototypes																				**DONE**
b. Coding (Front-end and Back-end of the system)																				**DONE**
c. Admin Role Management																				**DONE**
d. Products and Orders Management Modules																				**DONE**
e. Building database structure																				**DONE**
f. Connection of Database																				**DONE**
g. Initial Testing																				**DONE**
PHASE 3: Cutover																				
a. Finalization of the System																				DONE
b. Final Presentation																				DONE